
NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TOTAL COST

Calendar 
Year

Cost 
Year

Project 
Year Fixed Costs

Hydraulic 
Dredging Costs

Mechanical 
Dredging 

Costs T&D Costs
Construct 

LHCC

Wetlands 
Remediation 

Costs Other Costs

Total Cost (No 
Escalation, 0% 

Discount)
Total Cost with 

3.5% Escalation Funding

Discount 
Factor (for 

2.7%)
Net Present 

Value at 2.7%
2010 0 1 6,888,322$     -$                     -$                  -$                  7,243,171$     -$                    481,248$         14,612,741$     14,612,741$      15,000,000$       1.0000 14,612,741$    
2011 1 2 6,888,322$     -$                     -$                  -$                  7,243,171$     -$                    3,213,675$      17,345,168$     17,952,249$      15,525,000$       0.9737 16,889,161$    
2012 2 3 6,888,322$     -$                     -$                  -$                  7,243,171$     -$                    1,090,318$      15,221,811$     16,305,984$      16,068,375$       0.9481 14,431,964$    
2013 3 4 6,888,322$     -$                     -$                  -$                  -$                    4,625,599$      11,513,921$     12,765,690$      16,630,768$       0.9232 10,629,477$    
2014 4 5 6,888,322$     -$                     -$                  -$                  -$                    8,362,939$      15,251,261$     17,501,172$      17,212,845$       0.8989 13,709,574$    
2015 5 6 6,888,322$     -$                     -$                  -$                  -$                    7,948,939$      14,837,261$     17,622,011$      17,815,295$       0.8753 12,986,781$    
2016 6 7 9,203,528$     -$                     3,786,630$    -$                  -$                    13,056$           13,003,214$     15,984,270$      18,438,830$       0.8523 11,082,252$    
2017 7 8 6,888,322$     -$                     -$                  -$                  -$                    8,062,722$      14,951,044$     19,021,903$      19,084,189$       0.8299 12,407,332$    
2018 8 9 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    13,056$           14,860,888$     19,568,951$      19,752,136$       0.8080 12,008,291$    
2019 9 10 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    436,589$         15,284,422$     20,831,098$      20,443,460$       0.7868 12,025,829$    
2020 10 11 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    13,056$           14,860,888$     20,962,750$      21,158,981$       0.7661 11,385,191$    
2021 11 12 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    22,589$           14,870,422$     21,710,365$      21,899,546$       0.7460 11,092,984$    
2022 12 13 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    13,056$           14,860,888$     22,455,822$      22,666,030$       0.7264 10,794,423$    
2023 13 14 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    22,589$           14,870,422$     23,256,686$      23,459,341$       0.7073 10,517,379$    
2024 14 15 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    427,056$         15,274,888$     24,725,377$      24,280,418$       0.6887 10,519,420$    
2025 15 16 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    22,589$           14,870,422$     24,913,143$      25,130,232$       0.6706 9,971,641$      
2026 16 17 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    13,056$           14,860,888$     25,768,572$      26,009,791$       0.6529 9,703,260$      
2027 17 18 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    22,589$           14,870,422$     26,687,582$      26,920,133$       0.6358 9,454,221$      
2028 18 19 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    13,056$           14,860,888$     27,603,938$      27,862,338$       0.6191 9,199,766$      
2029 19 20 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    436,589$         15,284,422$     29,384,321$      28,837,520$       0.6028 9,213,202$      
2030 20 21 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    13,056$           14,860,888$     29,570,029$      29,846,833$       0.5869 8,722,398$      
2031 21 22 7,894,010$     4,761,900$       -$                  2,370,225$    -$                    22,589$           15,048,725$     30,991,817$      30,891,472$       0.5715 8,600,434$      
2032 22 23 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    13,056$           14,860,888$     31,676,154$      31,972,674$       0.5565 8,269,800$      
2033 23 24 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    22,589$           14,870,422$     32,805,852$      33,091,717$       0.5419 8,057,551$      
2034 24 25 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    427,056$         15,274,888$     34,877,586$      34,249,927$       0.5276 8,059,115$      
2035 25 26 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    22,589$           14,870,422$     35,142,449$      35,448,675$       0.5137 7,639,452$      
2036 26 27 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    13,056$           14,860,888$     36,349,115$      36,689,378$       0.5002 7,433,840$      
2037 27 28 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    22,589$           14,870,422$     37,645,470$      37,973,507$       0.4871 7,243,047$      
2038 28 29 7,894,010$     4,642,853$       -$                  2,310,969$    -$                    13,056$           14,860,888$     38,938,081$      39,302,579$       0.4743 7,048,104$      
2039 29 30 7,391,166$     2,684,521$       -$                  1,336,260$    -$                    3,693,559$      15,105,506$     40,964,289$      40,678,170$       0.4618 6,975,774$      
2040 30 31 3,932,667$     -$                     -$                  -$                  11,051,040$    -$                    14,983,707$     42,056,176$      42,101,906$       0.4497 6,737,612$      
2041 31 32 3,932,667$     -$                     -$                  -$                  11,051,040$    9,534$            14,993,241$     43,555,838$      43,575,472$       0.4378 6,564,653$      
2042 32 33 3,932,667$     -$                     -$                  -$                  11,051,040$    -$                    14,983,707$     45,051,627$      45,100,614$       0.4263 6,388,003$      
2043 33 34 3,932,667$     -$                     -$                  -$                  4,717,215$      5,973,490$      14,623,373$     45,507,093$      46,679,135$       0.4151 6,070,478$      
2044 34 35 3,932,667$     -$                     -$                  -$                  -$                    12,341,912$    16,274,580$     52,418,148$      48,312,905$       0.4042 6,578,315$      
2045 35 36 3,932,667$     -$                     -$                  -$                  -$                    12,176,053$    16,108,720$     53,699,875$      50,003,857$       0.3936 6,340,091$      

TOTALS $254,183,167 $100,303,471 $3,786,630 $49,925,872 $21,729,513 $37,870,335 $70,018,547 $537,817,536 $1,050,884,222 $1,050,114,048 $349,363,556
AVG AVG

14,905,966 28,490,981
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2005 actuals
Dredge Season 1, $15M 2 MO 30,937$       61,874$       
Off Season 1, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 2, $15M 2 MO 30,937$       61,874$       
Off Season 2, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 3, $15M 2 MO 30,937$       61,874$       
Off Season 3, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 4, $15M 2 MO 30,937$       61,874$       
Off Season 4, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 5, $15M 2 MO 30,937$       61,874$       
Off Season 5, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 6, $15M 2 MO 30,937$       61,874$       
Off Season 6, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 7, $15M 2 MO 30,937$       61,874$       
Off Season 7, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 8, $15M 2 MO 30,937$       61,874$       
Off Season 8, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 9, $15M 4 MO 30,937$       123,747$     
Off Season 9, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 10, $15M 4 MO 30,937$       123,747$     
Off Season 10, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 11, $15M 4 MO 30,937$       123,747$     
Off Season 11, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 12, $15M 4 MO 30,937$       123,747$     
Off Season 12, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 13, $15M 4 MO 30,937$       123,747$     
Off Season 13, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 14, $15M 4 MO 30,937$       123,747$     
Off Season 14, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 15, $15M 4 MO 30,937$       123,747$     
Off Season 15, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 16, $15M 4 MO 30,937$       123,747$     
Off Season 16, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 17, $15M 4 MO 30,937$       123,747$     
Off Season 17, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 18, $15M 4 MO 30,937$       123,747$     
Off Season 18, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 19, $15M 4 MO 30,937$       123,747$     
Off Season 19, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 20, $15M 4 MO 30,937$       123,747$     
Off Season 20, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 21, $15M 4 MO 30,937$       123,747$     
Off Season 21, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 22, $15M 4 MO 30,937$       123,747$     
Off Season 22, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 23, $15M 4 MO 30,937$       123,747$     
Off Season 23, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 24, $15M 4 MO 30,937$       123,747$     
Off Season 24, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 25, $15M 4 MO 30,937$       123,747$     
Off Season 25, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 26, $15M 4 MO 30,937$       123,747$     
Off Season 26, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 27, $15M 4 MO 30,937$       123,747$     
Off Season 27, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 28, $15M 4 MO 30,937$       123,747$     
Off Season 28, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 29, $15M 4 MO 30,937$       123,747$     
Off Season 29, $15M 8 MO 15,468$       123,747$     
fee 17,943$       265,438$       
Dredge Season 30, $15M 3 MO 30,937$       92,811$       
Off Season 30, $15M 9 MO 15,468$       139,216$     
fee 16,822$       248,848$       
Dredge Season 31, $15M 2 MO 30,937$       61,874$       
Off Season 31, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 32, $15M 2 MO 30,937$       61,874$       
Off Season 32, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 33, $15M 2 MO 30,937$       61,874$       
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Off Season 33, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 34, $15M 2 MO 30,937$       61,874$       
Off Season 34, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 35, $15M 2 MO 30,937$       61,874$       
Off Season 35, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       
Dredge Season 36, $15M 2 MO 30,937$       61,874$       
Off Season 36, $15M 10 MO 15,468$       154,684$     
fee 15,700$       232,258$       

PROJECT MANAGEMENT Escalated from 2005 actuals
Dredge Season 1, $15M 0 MO 237,965$     -$                
Off Season 1, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 2, $15M 0 MO 237,965$     -$                
Off Season 2, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 3, $15M 0 MO 237,965$     -$                
Off Season 3, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 4, $15M 0 MO 237,965$     -$                
Off Season 4, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 5, $15M 0 MO 237,965$     -$                
Off Season 5, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 6, $15M 0 MO 237,965$     -$                
Off Season 6, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 7, $15M 0 MO 237,965$     -$                
Off Season 7, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 8, $15M 0 MO 237,965$     -$                
Off Season 8, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 9, $15M 2 MO 237,965$     475,930$     
Off Season 9, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 10, $15M 2 MO 237,965$     475,930$     
Off Season 10, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 11, $15M 2 MO 237,965$     475,930$     
Off Season 11, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 12, $15M 2 MO 237,965$     475,930$     
Off Season 12, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 13, $15M 2 MO 237,965$     475,930$     
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Off Season 13, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 14, $15M 2 MO 237,965$     475,930$     
Off Season 14, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 15, $15M 2 MO 237,965$     475,930$     
Off Season 15, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 16, $15M 2 MO 237,965$     475,930$     
Off Season 16, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 17, $15M 2 MO 237,965$     475,930$     
Off Season 17, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 18, $15M 2 MO 237,965$     475,930$     
Off Season 18, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 19, $15M 2 MO 237,965$     475,930$     
Off Season 19, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 20, $15M 2 MO 237,965$     475,930$     
Off Season 20, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 21, $15M 2 MO 237,965$     475,930$     
Off Season 21, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 22, $15M 2 MO 237,965$     475,930$     
Off Season 22, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 23, $15M 2 MO 237,965$     475,930$     
Off Season 23, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 24, $15M 2 MO 237,965$     475,930$     
Off Season 24, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 25, $15M 2 MO 237,965$     475,930$     
Off Season 25, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 26, $15M 2 MO 237,965$     475,930$     
Off Season 26, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 27, $15M 2 MO 237,965$     475,930$     
Off Season 27, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 28, $15M 2 MO 237,965$     475,930$     
Off Season 28, $15M 10 MO 118,982$     1,189,824$  
fee 120,767$     1,786,521$    
Dredge Season 29, $15M 2 MO 237,965$     475,930$     
Off Season 29, $15M 10 MO 118,982$     1,189,824$  
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
fee 120,767$     1,786,521$    
Dredge Season 30, $15M 1 MO 237,965$     237,965$     
Off Season 30, $15M 11 MO 118,982$     1,308,807$  
fee 112,141$     1,658,912$    
Dredge Season 31, $15M 0 MO 237,965$     -$                
Off Season 31, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 32, $15M 0 MO 237,965$     -$                
Off Season 32, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 33, $15M 0 MO 237,965$     -$                
Off Season 33, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 34, $15M 0 MO 237,965$     -$                
Off Season 34, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 35, $15M 0 MO 237,965$     -$                
Off Season 35, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    
Dredge Season 36, $15M 0 MO 237,965$     -$                
Off Season 36, $15M 12 MO 118,982$     1,427,789$  
fee 103,515$     1,531,304$    

MOBILIZATION/DEMOBILIZATION Escalated from 2008 proposal
Dredge Season, $15M 1 LS 2,755,855$  2,755,855$  Same for all hydraulic dredge seasons
fee 199,799$     2,955,655$    

OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 proposal Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $15M 0 MO 26,957$       -$                
Off Season 1, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 2, $15M 0 MO 26,957$       -$                
Off Season 2, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 3, $15M 0 MO 26,957$       -$                
Off Season 3, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 4, $15M 0 MO 26,957$       -$                
Off Season 4, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 5, $15M 0 MO 26,957$       -$                
Off Season 5, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 6, $15M 0 MO 26,957$       -$                
Off Season 6, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 7, $15M 10 MO 26,957$       269,569$     
Off Season 7, $15M 2 MO -$                -$                
fee 19,544$       289,113$       
Dredge Season 8, $15M 0 MO 26,957$       -$                
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Off Season 8, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 9, $15M 2 MO 26,957$       53,914$       
Off Season 9, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 10, $15M 2 MO 26,957$       53,914$       
Off Season 10, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 11, $15M 2 MO 26,957$       53,914$       
Off Season 11, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 12, $15M 2 MO 26,957$       53,914$       
Off Season 12, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 13, $15M 2 MO 26,957$       53,914$       
Off Season 13, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 14, $15M 2 MO 26,957$       53,914$       
Off Season 14, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 15, $15M 2 MO 26,957$       53,914$       
Off Season 15, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 16, $15M 2 MO 26,957$       53,914$       
Off Season 16, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 17, $15M 2 MO 26,957$       53,914$       
Off Season 17, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 18, $15M 2 MO 26,957$       53,914$       
Off Season 18, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 19, $15M 2 MO 26,957$       53,914$       
Off Season 19, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 20, $15M 2 MO 26,957$       53,914$       
Off Season 20, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 21, $15M 2 MO 26,957$       53,914$       
Off Season 21, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 22, $15M 2 MO 26,957$       53,914$       
Off Season 22, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 23, $15M 2 MO 26,957$       53,914$       
Off Season 23, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 24, $15M 2 MO 26,957$       53,914$       
Off Season 24, $15M 10 MO -$                -$                
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NEW BEDFORD HARBOR SUPERFUND SITE
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QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
fee 3,909$         57,823$         
Dredge Season 25, $15M 2 MO 26,957$       53,914$       
Off Season 25, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 26, $15M 2 MO 26,957$       53,914$       
Off Season 26, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 27, $15M 2 MO 26,957$       53,914$       
Off Season 27, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 28, $15M 2 MO 26,957$       53,914$       
Off Season 28, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 29, $15M 2 MO 26,957$       53,914$       
Off Season 29, $15M 10 MO -$                -$                
fee 3,909$         57,823$         
Dredge Season 30, $15M 1 MO 26,957$       26,957$       
Off Season 30, $15M 11 MO -$                -$                
fee 1,954$         28,911$         
Dredge Season 31, $15M 0 MO 26,957$       -$                
Off Season 31, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 32, $15M 0 MO 26,957$       -$                
Off Season 32, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 33, $15M 0 MO 26,957$       -$                
Off Season 33, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 34, $15M 0 MO 26,957$       -$                
Off Season 34, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 35, $15M 0 MO 26,957$       -$                
Off Season 35, $15M 12 MO -$                -$                
fee -$                -$                  
Dredge Season 36, $15M 0 MO 26,957$       -$                
Off Season 36, $15M 12 MO -$                -$                
fee -$                -$                  

SITE O&M Escalated from 2008 proposal
Dredge Season 1, $15M 0 MO 126,487$     -$                
Off Season 1, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 2, $15M 0 MO 126,487$     -$                
Off Season 2, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 3, $15M 0 MO 126,487$     -$                
Off Season 3, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 4, $15M 0 MO 126,487$     -$                
Off Season 4, $15M 12 MO 71,487$       857,846$     
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fee 62,194$       920,039$       
Dredge Season 5, $15M 0 MO 126,487$     -$                
Off Season 5, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 6, $15M 0 MO 126,487$     -$                
Off Season 6, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 7, $15M 0 MO 126,487$     -$                
Off Season 7, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 8, $15M 0 MO 126,487$     -$                
Off Season 8, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 9, $15M 2 MO 126,487$     252,974$     
Off Season 9, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 10, $15M 2 MO 126,487$     252,974$     
Off Season 10, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 11, $15M 2 MO 126,487$     252,974$     
Off Season 11, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 12, $15M 2 MO 126,487$     252,974$     
Off Season 12, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 13, $15M 2 MO 126,487$     252,974$     
Off Season 13, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 14, $15M 2 MO 126,487$     252,974$     
Off Season 14, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 15, $15M 2 MO 126,487$     252,974$     
Off Season 15, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 16, $15M 2 MO 126,487$     252,974$     
Off Season 16, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 17, $15M 2 MO 126,487$     252,974$     
Off Season 17, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 18, $15M 2 MO 126,487$     252,974$     
Off Season 18, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 19, $15M 2 MO 126,487$     252,974$     
Off Season 19, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 20, $15M 2 MO 126,487$     252,974$     
Off Season 20, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
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QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 21, $15M 2 MO 126,487$     252,974$     
Off Season 21, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 22, $15M 2 MO 126,487$     252,974$     
Off Season 22, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 23, $15M 2 MO 126,487$     252,974$     
Off Season 23, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 24, $15M 2 MO 126,487$     252,974$     
Off Season 24, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 25, $15M 2 MO 126,487$     252,974$     
Off Season 25, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 26, $15M 2 MO 126,487$     252,974$     
Off Season 26, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 27, $15M 2 MO 126,487$     252,974$     
Off Season 27, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 28, $15M 2 MO 126,487$     252,974$     
Off Season 28, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 29, $15M 2 MO 126,487$     252,974$     
Off Season 29, $15M 10 MO 71,487$       714,871$     
fee 70,169$       1,038,014$    
Dredge Season 30, $15M 1 MO 126,487$     126,487$     
Off Season 30, $15M 11 MO 71,487$       786,358$     
fee 66,181$       979,027$       
Dredge Season 31, $15M 0 MO 126,487$     -$                
Off Season 31, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 32, $15M 0 MO 126,487$     -$                
Off Season 32, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 33, $15M 0 MO 126,487$     -$                
Off Season 33, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 34, $15M 0 MO 126,487$     -$                
Off Season 34, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 35, $15M 0 MO 126,487$     -$                
Off Season 35, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
Dredge Season 36, $15M 0 MO 126,487$     -$                
Off Season 36, $15M 12 MO 71,487$       857,846$     
fee 62,194$       920,039$       
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ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

NAE EXPENDITURES Escalated from 2005 actuals
Dredge Season, $15M 2 MO 178,438$     356,876$     
Off Season, $15M 10 MO 89,219$       892,190$     
fee -$                1,249,066$    No Fee on NAE Expenditures

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $15M 0 MO 202,609$     -$                No Fee on Sed Samp & WQM
fee -$                -$                  
Project Year 2, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 3, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 4, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 5, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 6, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 7, $15M 10 MO 202,609$     2,026,094$  
fee -$                2,026,094$    
Project Year 8, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 9, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 10, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 11, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 12, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 13, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 14, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 15, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 16, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 17, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 18, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 19, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 20, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 21, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 22, $15M 2 MO 202,609$     405,219$     
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fee -$                405,219$       
Project Year 23, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 24, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 25, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 26, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 27, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 28, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 29, $15M 2 MO 202,609$     405,219$     
fee -$                405,219$       
Project Year 30, $15M 1 MO 202,609$     202,609$     
fee -$                202,609$       
Project Year 31, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 32, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 33, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 34, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 35, $15M 0 MO 202,609$     -$                
fee -$                -$                  
Project Year 36, $15M 0 MO 202,609$     -$                
fee -$                -$                  

DATABASE O&M & WEB Escalated from 2008 actuals
Project Year 1, $15M 0 MO 68,137$       -$                No Fee on Database O&M & Web
fee -$                -$                  
Project Year 2, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 3, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 4, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 5, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 6, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 7, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 8, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 9, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 10, $15M 2 MO 68,137$       136,275$     
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fee -$                136,275$       
Project Year 11, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 12, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 13, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 14, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 15, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 16, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 17, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 18, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 19, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 20, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 21, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 22, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 23, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 24, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 25, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 26, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 27, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 28, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 29, $15M 2 MO 68,137$       136,275$     
fee -$                136,275$       
Project Year 30, $15M 1 MO 68,137$       68,137$       
fee -$                68,137$         
Project Year 31, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 32, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 33, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 34, $15M 0 MO 68,137$       -$                
fee -$                -$                  
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Project Year 35, $15M 0 MO 68,137$       -$                
fee -$                -$                  
Project Year 36, $15M 0 MO 68,137$       -$                
fee -$                -$                  
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

HYDRAULIC DREDGING 490 cy/day No T&D Costs
Project Year 1, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  2, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
Project Year  3, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  4, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
Project Year  5, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  6, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
Project Year  7, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  8, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
Project Year  9, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars
fee 313,853$       4,642,853$      

Project Year  10, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      
Project Year  11, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars
fee 313,853$       4,642,853$      

Project Year  12, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      

ITEM
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Project Year  13, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      
Project Year  14, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars
fee 313,853$       4,642,853$      

Project Year  15, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      
Project Year  16, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars
fee 313,853$       4,642,853$      

Project Year  17, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      
Project Year  18, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars
fee 313,853$       4,642,853$      

Project Year  19, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      
Project Year  20, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars
fee 313,853$       4,642,853$      

Project Year  21, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      
Project Year  22, $15M CY 207$         -$                  2008 Cost Est

escalated 41 20000 CY 222$         4,440,000$    2010 dollars
fee 321,900$       4,761,900$      

Project Year  23, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      
Project Year  24, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars
fee 313,853$       4,642,853$      

Project Year  25, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      
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Project Year  26, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      
Project Year  27, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars
fee 313,853$       4,642,853$      

Project Year  28, $15M CY 207$         -$                  2008 Cost Est
escalated 40 19500 CY 222$         4,329,000$    2010 dollars

fee 313,853$       4,642,853$      
Project Year  29, $15M CY 207$         -$                  2008 Cost Est

escalated 40 19500 CY 222$         4,329,000$    2010 dollars
fee 313,853$       4,642,853$      

Project Year  30, $15M CY 207$         -$                  2008 Cost Est
escalated 23 11275 CY 222$         2,503,050$    2010 dollars

fee 181,471$       2,684,521$      
Project Year  31, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  32, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
Project Year  33, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  34, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
Project Year  35, $15M CY 207$         -$                  2008 Cost Est

escalated 0 0 CY 222$         -$                  2010 dollars
fee -$                  -$                    

Project Year  36, $15M CY 207$         -$                  2008 Cost Est
escalated 0 0 CY 222$         -$                  2010 dollars

fee -$                  -$                    
860 421275 100,303,471$ TOTAL
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SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR MECHANICAL DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

MECHANICAL DREDGING 1400 cy/day No T&D Costs 12 hr/day
Project Year 1, $15M CY 13$            -$                2009 Cost Est

escalated 0 0 CY 13$            -$                2010 dollars
fee -$                -$                

Project Year  2, $15M CY 13$            -$                2009 Cost Est
escalated 0 0 CY 13$            -$                2010 dollars

fee -$                -$                
Project Year  3, $15M CY 13$            -$                2009 Cost Est

escalated 0 0 CY 13$            -$                2010 dollars
fee -$                -$                

Project Year  4, $15M CY 13$            -$                2009 Cost Est
escalated 0 0 CY 13$            -$                2010 dollars

fee -$                -$                
Project Year  5, $15M CY 13$            -$                2009 Cost Est

escalated 0 0 CY 13$            -$                2010 dollars
fee -$                -$                

Project Year  6, $15M CY 13$            -$                2009 Cost Est
escalated 0 0 CY 13$            -$                2010 dollars

fee -$                -$                
Project Year  7, $15M CY 13$            -$                2009 Cost Est

escalated 194 271589 CY 13$            3,530,657$  2010 dollars
fee 255,973$     3,786,630$  

Project Year  8, $15M CY 13$            -$                2009 Cost Est
escalated 0 0 CY 13$            -$                2010 dollars

fee -$                -$                
194 271589 3,786,630$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

TRANSP & DISPOSAL
Ship by rail to Hazardous 
Waste Landfill Sand & Cake

Project Year 1, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 2, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 3, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 4, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 5, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 6, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 7, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 8, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 9, $15M CY 164$          -$                    2009 Actual
escalated 12675 CY 170$          2,154,750$     2010 dollars

fee 156,219$        2,310,969$      
Project Year 10, $15M CY 164$          -$                    2009 Actual

escalated 12675 CY 170$          2,154,750$     2010 dollars
fee 156,219$        2,310,969$      

Project Year 11, $15M CY 164$          -$                    2009 Actual
escalated 12675 CY 170$          2,154,750$     2010 dollars

fee 156,219$        2,310,969$      

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 12, $15M CY 164$          -$                    2009 Actual
escalated 12675 CY 170$          2,154,750$     2010 dollars

fee 156,219$        2,310,969$      
Project Year 13, $15M CY 164$          -$                    2009 Actual

escalated 12675 CY 170$          2,154,750$     2010 dollars
fee 156,219$        2,310,969$      

Project Year 14, $15M CY 164$          -$                    2009 Actual
escalated 12675 CY 170$          2,154,750$     2010 dollars

fee 156,219$        2,310,969$      
Project Year 15, $15M CY 164$          -$                    2009 Actual

escalated 12675 CY 170$          2,154,750$     2010 dollars
fee 156,219$        2,310,969$      

Project Year 16, $15M CY 164$          -$                    2009 Actual
escalated 12675 CY 170$          2,154,750$     2010 dollars

fee 156,219$        2,310,969$      
Project Year 17, $15M CY 164$          -$                    2009 Actual

escalated 12675 CY 170$          2,154,750$     2010 dollars
fee 156,219$        2,310,969$      

Project Year 18, $15M CY 164$          -$                    2009 Actual
escalated 12675 CY 170$          2,154,750$     2010 dollars

fee 156,219$        2,310,969$      
Project Year 19, $15M CY 164$          -$                    2009 Actual

escalated 12675 CY 170$          2,154,750$     2010 dollars
fee 156,219$        2,310,969$      

Project Year 20, $15M CY 164$          -$                    2009 Actual
escalated 12675 CY 170$          2,154,750$     2010 dollars

fee 156,219$        2,310,969$      
Project Year 21, $15M CY 164$          -$                    2009 Actual

escalated 12675 CY 170$          2,154,750$     2010 dollars
fee 156,219$        2,310,969$      

Project Year 22, $15M CY 164$          -$                    2009 Actual
escalated 13000 CY 170$          2,210,000$     2010 dollars

fee 160,225$        2,370,225$      
Project Year 23, $15M CY 164$          -$                    2009 Actual

escalated 12675 CY 170$          2,154,750$     2010 dollars
fee 156,219$        2,310,969$      
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 24, $15M CY 164$          -$                    2009 Actual
escalated 12675 CY 170$          2,154,750$     2010 dollars

fee 156,219$        2,310,969$      
Project Year 25, $15M CY 164$          -$                    2009 Actual

escalated 12675 CY 170$          2,154,750$     2010 dollars
fee 156,219$        2,310,969$      

Project Year 26, $15M CY 164$          -$                    2009 Actual
escalated 12675 CY 170$          2,154,750$     2010 dollars

fee 156,219$        2,310,969$      
Project Year 27, $15M CY 164$          -$                    2009 Actual

escalated 12675 CY 170$          2,154,750$     2010 dollars
fee 156,219$        2,310,969$      

Project Year 28, $15M CY 164$          -$                    2009 Actual
escalated 12675 CY 170$          2,154,750$     2010 dollars

fee 156,219$        2,310,969$      
Project Year 29, $15M CY 164$          -$                    2009 Actual

escalated 12675 CY 170$          2,154,750$     2010 dollars
fee 156,219$        2,310,969$      

Project Year 30, $15M CY 164$          -$                    2009 Actual
escalated 7329 CY 170$          1,245,930$     2010 dollars

fee 90,330$          1,336,260$      
Project Year 31, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 32, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 33, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 34, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 35, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 36, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
273829 49,925,872$    TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR WETLANDS REMEDIATION COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

WETLAND RESTORATION Includes silt curtains
Project Year 31, $80M CY 687$          -$                  2008 Cost Est

escalated 14000 CY 736$          10,304,000$  2010 dollars
fee 747,040$       11,051,040$  

Project Year 32, $15M CY 687$          -$                  2008 Cost Est
escalated 14000 CY 736$          10,304,000$  2010 dollars

fee 747,040$       11,051,040$  
Project Year 33, $15M CY 687$          -$                  2008 Cost Est

escalated 14000 CY 736$          10,304,000$  2010 dollars
fee 747,040$       11,051,040$  

Project Year 34, $15M CY 687$          -$                  2008 Cost Est
escalated 5976 CY 736$          4,398,336$    2010 dollars

fee 318,879$       4,717,215$    
47976 37,870,335$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
ESD COST ESTIMATE

ONE CAD CELL APPROACH, $15M/YEAR OTHER COSTS
ITEM QUANTITY UNITS UNIT COST SUBTOTAL TOTAL COMMENTS ASSUMPTIONS

CAD CELL DESIGN FINALIZATION LS 58,603$         2006 Actual
escalated 1 LS 67,248$         67,248$         2010 dollars Year 1

PURCHASE MARINE EQUIPMENT LS 3,890,000$    2007 Cost Est
escalated 1 LS 4,312,913$    2010 dollars Year 4

fee 312,686$       4,625,599$    4,625,599$      
TERC RECOMPETE LS 983,404$       2007 Cost Est

escalated 1 LS 1,090,318$    1,090,318$    1,090,318$      2010 dollars Year 3
INSTALL SILT CURTAINS LS 13,369,673$  2007 Cost Est

escalated 1 LS 14,823,195$  2010 dollars Years 5 & 6
fee 1,074,682$    15,897,877$  15,897,877$    

REMOVE SILT CURTAINS & ADD CAP CAD CELL LS 6,780,525$    2007 Cost Est
escalated 1 LS 7,517,689$    2010 dollars Year 8

fee 545,032$       8,062,722$    8,062,722$      
DEMOB AREAS C & D LS 9,875,524$    2007 Cost Est

escalated 1 LS 10,949,170$  2010 dollars Year 36
fee 793,815$       11,742,985$  11,742,985$    

NSTAR CROSSING LS 3,000,000$    2008 Cost Est
escalated 1 LS 3,213,675$    3,213,675$    3,213,675$      2010 dollars Year 2

MARSH ISLAND RESTORATION LS 2,750,000$    2007 Cost Est
escalated 1 LS 3,048,974$    2010 dollars Year 30

fee 221,051$       3,270,025$    3,270,025$      
EMPTY CELL #1 & CAP DDA LS 15,573,194$  2008 Cost Est

escalated 1 LS 16,682,395$  2010 dollars Years 34 & 35
fee 1,209,474$    17,891,868$  17,891,868$    

NARAGANSETT LTM LS 400,000$       2009 Cost Est
escalated 1 LS 414,000$       414,000$       3,726,000$      2010 dollars Every 5 Years

CONFIRMATIONAL SAMPLING YR 11,364$         2008 Cost Est
escalated 1 YR 12,173$         2010 dollars Years 7 & 9-30

fee 883$              13,056$         287,222$         
BI-ANNUAL CAP MONITORING EVENT 8,900$           2008 Cost Est Biannually

escalated 1 EVENT 9,534$           9,534$           143,009$         2010 dollars Years 10-38
TOTAL 69,951,299$    

CONSTRUCT LHCC (includes mudflat restoration) LS 18,913,504$  2008 Cost Est
escalated 1 LS 20,260,618$  2010 dollars Year 1

fee 1,468,895$    21,729,513$  21,729,513$    
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